

Project Initiation
Duration 4 days
Start 18/05/26, 8:00am
Finish 21/05/26, 5:00pm

Project Topic Finalization
Duration 1 day
Start 18/05/26, 8:00am
Finish 18/05/26, 5:00pm

Requirement Gathering
Duration 2 days
Start 19/05/26, 8:00am
Finish 20/05/26, 5:00pm

BRD Review
Duration 1 day
Start 21/05/26, 8:00am
Finish 21/05/26, 5:00pm

Requirement Analysis
Duration 7 days
Start 22/05/26, 8:00am
Finish 01/06/26, 5:00pm

System Design
Duration 10 days
Start 02/06/26, 8:00am
Finish 15/06/26, 5:00pm


Database Design
Duration 5 days
Start 16/06/26, 8:00am
Finish 22/06/26, 5:00pm

Frontend Development
Duration 11 days
Start 23/06/26, 8:00am
Finish 07/07/26, 5:00pm

Backend Development
Duration 11 days
Start 08/07/26, 8:00am
Finish 22/07/26, 5:00pm

Testing & Deployment
Duration 4 days
Start 23/07/26, 8:00am
Finish 28/07/26, 5:00pm





Additional Requirements
Duration 1 day
Start 01/05/26, 8:00am
Finish 01/05/26, 5:00pm

Requirement Traceability Matrix
Duration 1 day
Start 01/06/26, 8:00am
Finish 01/06/26, 5:00pm

Requirement Analysis Milestones
Duration 0 days
Start 01/06/26, 5:00pm
Finish 01/06/26, 5:00pm

Use Case Diagram
Duration 1 day
Start 02/06/26, 8:00am
Finish 02/06/26, 5:00pm

DFD Level 0
Duration 1 day
Start 03/06/26, 8:00am
Finish 03/06/26, 5:00pm

FD Level 0
Duration 1 day
Start 03/06/26, 8:00am
Finish 03/06/26, 5:00pm

DFD Level 1
Duration 1 day
Start 04/06/26, 8:00am
Finish 04/06/26, 5:00pm

ER Diagram
Duration 1 day
Start 05/06/26, 8:00am
Finish 05/06/26, 5:00pm

Class Diagram
Duration 1 day
Start 08/06/26, 8:00am
Finish 08/06/26, 5:00pm

Sequence Diagram
Duration 1 day
Start 08/06/26, 8:00am
Finish 08/06/26, 5:00pm

